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ESTIMATE RUN 06/10/2010

ESTIMATE SUMMARY 14:37:11

CONTID: C16273         ESTIMATE NO: 0003 PROG 2005

PCN: 16273-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

LABOCA CULVERT PERCENT TIME:

PROJECT NO: C172A-016                     

LABOCA CULVERT

NAME OF ROAD: SH 172A

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

WESTERN SUMMIT CONSTRUCTORS, INC PAY PERIOD ENDING 06/10/2010 DATE TIME STARTED 11/09/2009

5470 VALLEY HIGHWAY DATE LET 09/17/2009 DATE WORK BEGAN 11/10/2009

 DATE AWARDED 10/23/2009 DATE TIME STOPPED 05/21/2010

 DATE CONTRACT EXECUTED 11/05/2009 DATE ACCEPTED 05/21/2010

DENVER CO 80216     303 298 9500 DATE NOTICE TO PROCEED 11/09/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 699,079.87 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 689,902.00 NON-PARTICIPATING 128,989.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.21%

12,544.17

128,989.90

128,989.90

128,989.90

$

$

$

$

20,500.00

666,035.70

686,535.70

0.00

686,535.70

-10,348.53

0.00

676,187.17

0.00

AMOUNT DUE 676,187.17 128,989.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 128,989.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.0 TIME ALLOW: 49

ORIG TIME ALLOW: 45
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PCN: 16273-BID    ESTIMATE RUN 06/10/2010

PROJECT: C172A-016                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

28,900.00000 28,900.001.000

0.00

0010 REMOVAL OF PIPE 10.000

0.000

202-00035  
 

10.000

LF  

500.00000 5,000.0010.000

0.00

0015 REMOVAL OF FENCE 455.000

49.000

202-01000  
 

504.000

LF  

6.00000 3,024.00504.000

294.00

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,073.000

20.000

203-00010  
 

1,093.000

CY  

11.00000 12,023.001,093.000

220.00

0025 BLADING 0.000

2.000

203-01500  
 

2.000

HOUR

125.00000 250.002.000

250.00

0030 HYDRAULIC EXCAVATOR 4.000

1.000

203-01565  
 

5.000

HOUR

50.00000 250.005.000

50.00

0035 COMBINATION LOADER 3.000

1.000

203-01594  
 

5.000

HOUR

50.00000 200.004.000

50.00

0040 LABORER 4.000

3.000

203-02330  
 

7.000

HOUR

25.00000 175.007.000

75.00

0045 STRUCTURE BACKFILL (CLASS 1) 0.000

86.000

206-00100  
 

86.000

CY  

50.00000 4,300.0086.000

4,300.00

0050 *SHORING 1.000

0.000

206-01750  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

0055 EROSION LOG (18 INCH) 725.000

100.000

208-00003  
 

915.000

LF  

9.00000 7,425.00825.000

900.00
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PCN: 16273-BID    ESTIMATE RUN 06/10/2010

PROJECT: C172A-016                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION BALES (WEED FREE) 3.000

0.000

208-00011  
 

5.000

EACH

20.00000 60.003.000

0.00

0065 SILT FENCE 857.000

0.000

208-00020  
 

857.000

LF  

2.00000 1,714.00857.000

0.00

0070 CHECK DAM 0.000

4.000

208-00040  
 

4.000

EACH

300.00000 1,200.004.000

1,200.00

0075 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0080 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0085 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) DELETED BY 
105-17

0.000

0.000

208-00103  
 

0.000

HOUR

25.00000 0.000.000

0.00

0090 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) DELETED 
BY 105-17

0.000

0.000

208-00105  
 

0.000

HOUR

50.00000 0.000.000

0.00

0095 EROSION CONTROL SUPERVISOR 33.000

0.000

208-00206  
 

60.000

DAY 

30.00000 990.0033.000

0.00

0100 RESET DELINEATOR DELETED BY 105-17 0.000

0.000

210-00090  
 

0.000

EACH

50.00000 0.000.000

0.00

0105 SEEDING (NATIVE) 0.150

0.000

212-00006  
 

0.650

ACRE

650.00000 97.500.150

0.00

0110 SOIL CONDITIONING 0.150

0.000

212-00032  
 

0.650

ACRE

750.00000 112.500.150

0.00
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PCN: 16273-BID    ESTIMATE RUN 06/10/2010

PROJECT: C172A-016                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

0.400

ACRE

450.00000 0.000.000

0.00

0120 MULCH TACKIFIER 0.000

0.000

213-00061  
 

81.000

LB  

3.00000 0.000.000

0.00

0125 DECIDUOUS TREE (2 INCH CALIPER) 0.000

0.000

214-00220  
 

16.000

EACH

500.00000 0.000.000

0.00

0130 *BRUSH LAYER CUTTING 1,500.000

0.000

214-01010  
 

1,500.000

EACH

2.00000 3,000.001,500.000

0.00

0135 *TRANSPLANT SHRUB 20.000

0.000

215-00000  
 

20.000

EACH

125.00000 2,500.0020.000

0.00

0140 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 702.000

0.000

216-00042  
 

1,149.000

SY  

3.00000 2,106.00702.000

0.00

0145 AGGREGATE BASE COURSE (CLASS 3) 446.440

1,117.220

304-03000  
 

1,563.660

TON 

15.00000 23,454.901,563.660

16,758.30

0150 AGGREGATE BASE COURSE (CLASS 6) 0.000

196.760

304-06000  
 

196.760

TON 

30.00000 5,902.80196.760

5,902.80

0155 GEOTEXTILE (DRAINAGE) (CLASS 2) 55.000

539.000

420-00113  
 

594.000

SY  

3.00000 1,782.00594.000

1,617.00

0160 GROUTED RIPRAP 12" 0.000

175.000

506-00030  
 

175.000

CY  

150.00000 26,250.00175.000

26,250.00

0165 RIPRAP (12 INCH) 37.000

192.000

506-00212  
 

229.000

CY  

110.00000 25,190.00229.000

21,120.00
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PCN: 16273-BID    ESTIMATE RUN 06/10/2010

PROJECT: C172A-016                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE CLASS D (WALL) 34.500

34.500

601-03050  
 

69.000

CY  

425.00000 29,325.0069.000

14,662.50

0175 REINFORCING STEEL 1,754.000

1,740.000

602-00000  
 

3,494.000

LB  

1.00000 3,494.003,494.000

1,740.00

0180 24 INCH CORRUGATED STEEL PIPE 0.000

20.000

603-10240  
 

20.000

LF  

50.00000 1,000.0020.000

1,000.00

0185 GEOCOMPOSITE DRAIN WITHOUT PIPE 0.000

0.000

605-83001  
 

24.000

SY  

25.00000 0.000.000

0.00

0190 *END POST 0.000

6.000

607-00005  
 

6.000

EACH

300.00000 1,800.006.000

1,800.00

0195 *CORNER AND LINE BRACE POST 0.000

13.000

607-00010  
 

13.000

EACH

350.00000 4,550.0013.000

4,550.00

0200 *FENCE BARBED WIRE WITH METAL POSTS 0.000

422.000

607-01000  
 

422.000

LF  

6.00000 2,532.00422.000

2,532.00

0205 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

200.000

607-11200  
 

200.000

LF  

10.00000 2,000.00200.000

2,000.00

0210 FENCE (PLASTIC) 555.000

0.000

607-11525  
 

555.000

LF  

1.00000 555.00555.000

0.00

0215 *16 FOOT GATE 0.000

1.000

607-60116  
 

1.000

EACH

750.00000 750.001.000

750.00

0220 DELINEATOR (TYPE II) DELETED BY 105-17 0.000

0.000

612-00002  
 

0.000

EACH

50.00000 0.000.000

0.00
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PCN: 16273-BID    ESTIMATE RUN 06/10/2010

PROJECT: C172A-016                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION SURVEYING 0.500

0.500

625-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

5,000.00

0230 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

26,000.00000 26,000.001.000

0.00

0235 *FLAGGING 106.500

247.500

630-00000  
 

348.000

HOUR

25.00000 8,850.00354.000

6,187.50

0240 *TRAFFIC CONTROL INSPECTION 10.000

4.000

630-00007  
 

14.000

DAY 

125.00000 1,750.0014.000

500.00

0245 *TRAFFIC CONTROL MANAGEMENT 33.000

17.000

630-00012  
 

50.000

DAY 

550.00000 27,500.0050.000

9,350.00

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) DELETED BY 
105-17

0.000

0.000

630-80341  
 

0.000

EACH

10.00000 0.000.000

0.00

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.900

-4.900

630-80342  
 

14.000

EACH

15.00000 210.0014.000

-73.50

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.400

-1.400

630-80343  
 

4.000

EACH

15.00000 60.004.000

-21.00

0265 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) DELETED BY 105-17 0.000

0.000

630-80344  
 

0.000

SF  

18.00000 0.000.000

0.00

0270 *TRAFFIC CONE 20.700

2.300

630-80380  
 

23.000

EACH

11.00000 253.0023.000

25.30

0275 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00



CONTID: C16273         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16273-BID    ESTIMATE RUN 06/10/2010

PROJECT: C172A-016                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A PARTNERING DELETED BY 105-17 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A FUEL COST ADJUSTMENT DELETED BY 105-17 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A ON-THE-JOB TRAINEE DELETED BY 105-17 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0295 F/A ESB PROGRAM DELETED BY 105-17 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A REMOVAL PORTION OF BURIED CULVERT/DELETED BY 
LETTER DATED 6/9/10.

0.000

0.000

700-70050  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A EROSION CONTROL DELETED BY 105-17 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 ADDED ITEM (LUMP SUM)/ CO #4, MCR #1 - FURNISH FIELD 
FENCE MATERIAL

0.000

0.000

900-00014  
 

1.000

L S 

180.17000 0.000.000

0.00

0335 ADDED ITEM (DOLLAR)/ CO 5 - OVERWEIGHT TRUCK PRICE 
REDUCTION

0.000

0.000

900-00006  
 

-260.000

DOL 

1.00000 0.000.000

0.00

CAT 322,035.70128,989.90334,579.87CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0310 84 INCH WELDED STEEL PIPE (JACKED) 160.000

0.000

619-10847  
 

160.000

LF  

2,150.00000 344,000.00160.000

0.00

CAT 344,000.000.00344,000.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00
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PCN: 16273-BID    ESTIMATE RUN 06/10/2010

PROJECT: C172A-016                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:11

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 20,500.000.0020,500.00CURRENT AMT0400 $ $ $

$ 686,535.70128,989.90$699,079.87$CURRENT AMTPROJECT TOTAL


